Site Name: Operational Period: U.S. EPA Region 6
Task Order 62 CES Environmental I_Date: 9-20-2014 DAILY WORK ORDER
lBranch:  Federal Division/ poshonse mergency and Rapid Response Service

Group:
WORK AUTHORIZED:
Continue water transfer from Middle Pond to the North Pond
Continue procurement activities for site set up and sludge removal.
Continue development of safety procedures for sludge box material transfer.

Site Cerclis#  TXD 008950461 On-Scene Coordinator: ) | ERRS Response Manager
Contract Number: EP —S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&l Federal
Task Order: 062 Date: 9.30.2014  Time:1700 ' Date: 9.30.2014 Time: 1700
PERSONNEL ON-SITE: ary Used  Unused |EQUIPMENT ON-SITE: Q1Y USED  Unused
Response Manager 1 1 Pick —up Truck 1 1
Foreman 1 1
Health and Safety Manager 1 1 Trash Pumps 2 2

Truck Driver
Equipment Operator
Laborer 1 1

PERSONNEL OFF-SITE

Subcontract Manager 2 2

Health and Safety Manager 1 1
Transport and Disposal Coord 1 1
Field Cost Accountant 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):
Crew cleared trees, cut grass and removed debris from fences in the support zone.

SWSES crew moved water from the Middle Pond. Middle Pond pumped to North Pond.
IHIS continued developed list of safety/operational procedures for sludge removal.

Contract finalized for Anytime Electric. Electrician scheduled for tomorrow 1 PM.

Bids received on Bean Pump. RFP issued for PPE. Pressure washer bids received.

Date: Date: Time: 1000
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[Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO): -]
Insert drain in South Pond

Continue to develop site specific H/S documents for the sludge removal
Continue procurement on equipment, materials, and supplies for sludge transfer from the roll off boxes.
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